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FISCAL YEAR 03 RESULTS REPORT

|. Results Report
A. Annual Results
FYO1 FY02 FY03 FYo4 LOA
. . Fyol Fyol . FYQ02 FY02 . FY03 FY03 . FYo4 FYyo4 . LOA LOA ;
Achieved
Indicator Basdline Target [Achieved Achieved Target|Achieved Achieved Target [Achieved Achieved Target [Achieved Achieved Target| Achieved Taraet
vs. Target vs. Target vs. Target vs. Target vs. larg

Component 1 - Improved Welfare of Populations Affected by Natural or Man-made Disasters
IA. Outcome Indicators
1 % increase in nutritional status (U5) of

vulnerable groups (children) 306% | 2% | NA NA 1% | -1.63% | -163% | 1% | 0.97% | 97% 1% | NA NA NA [ NA NA
2 % decrease in acute severe

malnutrition rates - 1% | 0987% | 987% | 1% | 112% | 112% | 1% | 041% | 41% 1% NA NA NA NA NA
3 # of completed projects being utilized

by communities 0 375 | 533 | 142% | 500 | 696 | 139.2% | 400 | 211 | 5275% | NA | NA NA NA | NA NA
4 % increase in traffic on roadways 0 10% NA NA 10% | 19.15% | 191.5% 10% | 27.08% | 270.81% NA NA NA NA NA NA
B. Process Indicators
1 # of targeted beneficiaries reached by

food aid (gender/age)

a FFW & FFT activities 0 15,000 | 18,109 121% |15,000( 15,178 101% (14,500%( 12,311 84.9% 9,500 NA NA NA NA NA

Ehi?gﬁeﬂ %e“tary feeding activitiesforl 115000 | 10,038 | 91.15% | 8,000 | 7.661 | 95.76% | 4000 | 4798 | 119.95% | 2533 | NA NA NA | NA NA
2 Amount of food aid distributed

a Rice (MT) 0 7,920 | 5,630 71% 7,920 | 7,800 | 98.48% |7.656* | 6,286.3 | 82.10% | 5,010 NA NA NA NA NA

b. Beans 0 1,080 768 71% 1,080 1,062 98.33% |1,041% | 857.2 82.34% 570 NA NA NA NA NA

c. Qil 0 540 384 71% 540 533 98.70% | 521* 428.6 82.26% 420 NA NA NA NA NA

d. Wheat Soya Blend (WSB) 0 288 175 61% 192 184 95.83% 70* 115.1 | 164.42% | 60.8* NA NA NA NA NA
3 # of kilometers of roads rehabilitated. 0 18 39.7 221% 11 18.92 172% 11* 11.8 107.27 3 NA NA NA NA NA
4 # of targeted beneficiaries

participating in rehabilitation 0 12,000 | 17,017 142% 8,000 | 13,043 | 163.04% | 4,000 8,403 | 210.07% 500 NA NA NA NA NA

activities.
° ﬁo?;p?lgje%ds generated/percent 0 375 | 533 | 142% | 500 | 696 | 1392% | 400 | 211 | 5275% | Na | NA NA NA | NA NA
6 # of individuals participating in 0 |3000]| 1,002 | 36% |7000]| 1428 | 204% |10,500¢| 3907 | 3551% | 9,000 | NA NA NA | NA NA

training and health care activities.

*Targets, which have been changed since the original proposal was approved, should be noted with an asterisk.




Performance Tracking Table Analysis and Explanation
Outcome I ndicators

1. %increasein nutritional status of vulnerable groups

During FYQ3, World Vidgon Inc. (WV) targeted a 1% increase in the nutritional status of children
U5 (underweight) living in the TAP project areas. World Vison achieved a 0.97% increase (97%
achieved) in the nutritiond datus of the target group. The less than expected nutritional increase
is due to high mobility of the beneficiaries. The same children are not measured every month to
demondrate project progress. Ingtead, there are regularly malnourished beneficiaries entering the
project area and better-nourished beneficiaries leaving it. As a reault, the overall percent incresse
in nutritiond statusis lower than was targeted.

2. % decrease in acute severe malnutrition rates

During FYQ3, the program targeted to reduce the rate of acute severe manutrition (wasting) by
1%. During the reporting period, the prevadence of severe acute manutrition fel by 0.41%. The
gap in target versus achievement is due to cloang aress after the interna program reviews back at
the end of 2002, besdes high mohility that mede it difficult to mantan the same children for the
whole year. The increased participation of parents of manourished children in Food For Work
(FFW) and Food For Training (FFT) activities is believed to be responsible for the decrease in the
manutrition rate. In addition, hedth daff provided hedth educetion to the target groups. The
education was then supported by intensve home vists by hedth saff to mothers of manourished
children.

3. # of completed projects being utilized by communities
WV expected to complete 400 projects that would be used by community members in FY03. A
total of 211 projects were completed and the communities are using dl 211 projects. Most of the
projects completed involved the condruction of pathways, gutters, or public latrines. The target
was not met due to the uncertainty of commodity arriva where al programs were adjusted based
on commodity remaining, thisinclude targeting on the number of projects and beneficiaries.

4. % increasein traffic on roadways
The target for FY03 was to demondrate a 10% increase in traffic on sdected roadways. The
increase in traffic surpassed the target. By the end of FY 03, there was a 27.08% increase in traffic.
The increase achieved is higher than expected since some of the roadways did not exist prior to
the project. The am of roadway congruction is to increese access to economic and socid
facilities, aswedl as hedth facilities.

Process | ndicators

1. # of targeted beneficiaries being reached by food aid.
WV targeted in FY03 to provide food aid through (1) FFW and FFT activities to 14,500 and (2)
supplementary feeding to 4,000 manourished children U5. In December 2002, WV submitted and
was granted request to extend TAP to the end of 2004 as well as to revise the amount of
commodity (including WSB) and beneficiary target for CY 2003 from 15,000 to 14,500. During
the fiscd year, the FFW/T bendficiary target was not met while that for supplementary feeding
was met. The reason is that the target for FFW/T was adjusted based on remaining commodity
then, which is not enough to cover the whole year, as WV did not request replacement for the



food used to respond to the February 2002 Jekarta Floods Emergency and the uncertainty of
commodity ariva, which is it will be very risky to implement the program without food. In the
summary indicator tracking table 12,311 beneficiaries received food packages. However, in the
beneficiary regigtry table, there were 12,654 Surabaya and Jakarta-based beneficiaries. Reasons
for the differences in the two tables is that beneficiaries in the indicator tracking table is the actud
individuals received food package, while the second table is the number of individuas registered
in that specific month. It should be noted as well that not dl individuas registered received food
package since some would resgn after working for severd days if they returned to their home
villages, got ajob, or otherwise cannot comply with the project’s working hours.

By the end of FY'03, supplementary feeding exceeded the target for 119.95%. From this
achievement, it can be concluded that the IU MICAH program effectively covers more children
U5 with the mother care groups (NERS) approach, especidly when home vidits are done only for
those who did not attend hedlth post (posyandu) meetings 2 months in row. However, there 4ill
remains some difficulty in digribution for the supplementa feeding program, especidly for newly
registered children, as they need time to adjust to the taste of WSB. Many children do not initidly
like the taste and some refuse to edt it. As a result, some parents decline the opportunity for the
supplementa food.

2. Amount of food aid distributed.

In FY03, as approved by USAID to reduced number of beneficiaries as well as the amount of
commodity, WV targeted to distribute 7,656 MT of rice, 1,041 MT of beans, 521 MT of vegetable
oil, and 70 MT of WSB. In each category, except for WSB, in the summary indicator-tracking
table, WV fel more than 10 percentage points below target. Commodity is distributed according
to a post-paid system, meaning that the digtribution of food for September 2003 FFWI/T activities
will be completed in October 2003. As a result, the indicator-tracking table does not reflect the
October digtribution of commodity for September activities.

Given that in the firg and second year of implementation, the target for U5 children was not met,
there are excess 60.8 MT of WSB and with that consderation WV did not request the remaining
26 MT of WSB. With that much of remaining, WV has targeted to reach 2,533 U5 children based
on the commodity remaining for FY 04.

3. # of kilometers of roads rehabilitated.
In FY03, WV targeted to rehabilitate 11 kilometers of road. However, a total of 11.8 km were
rehabilitated. The ability of WV to exceed its target reflects that there is dill the need for such
improvement and the willingness of community members to help to increase access to hedth as
well as socid and economic facilities. Taking that into consderation, WV st for FY04 to target 3
km roads being rehabilitated.

4. # of targeted beneficiaries participating in rehabilitation activities.
In FY03, WV anticipated that 4,000 people would participate in rehabilitation activities. In al,
there were a totd of 8,403 participants. WV was able to subgtantidly surpass the annud target
due to the need for not only the projects but dso the food. Please note that the number of FFW
beneficiaries includes people who only worked on FFW projects.

5. # of projects generated/percent completed.



WV expected to complete 400 community projects during the reporting period. With a total of
211 projects completed, the TAP project only achieved 52.75% of the target. The target was not
met due to the uncertainty of commodity arriva. It was not possible to target many projects that
would absorb a high number of beneficiaries, as the remaining commodity did not cover enough
individuds.

6. # of individuals participating in training and health care activities.

Initidly, it was expected that 11,000 individuds would participate in traning and hedth care
activities. The target was changed to 10,500 beneficiaries to reflect the reduction of tota
beneficiaries for year 2003 from 15,000 to 14,500, as per the approved grant modification. Results
in the indicator-tracking table indicate that 3,907 people (35.51% of target) participated in training
and other project activities. The individuals measured under this indicator are hedth workers,
mothers attending NERS, and individuds who were involved in FFT hedth activities. During the
reporting period, FFT activities included not only health practices and cooking classes, but dso on
knowledge and income generating activities, such as anima husbandry, literacy, and handicrafts.
Though participation in these activities has increased recently, the target was not achieved, since
the number of training groups is less than targeted and then training groups cannot absorb as
many beneficiaries asin the rehabilitation projects

General Program Review

As of September 2003, World Vision Inc’s (WV) Trangtion Activities Program (TAP) in

Indonesia completed its third year of implementation. The TAP project operation areas remain the

same East Jekarta, North Jekarta, and Surabaya; with dight changes in RT/RW, or a village.

During the third year, WV continued its two main project activities:

1. The provison of food commodities to vulnerable families, through community-generated food
for work (FFW) projects and food for training (FFT).

2. Theprovison of fortified blended foods to children under five.

In the first quarter of year 2003, the TAP program focused on [1] preparing the 2003 strategy and
[2] implementing Food For Work [FFW] and Food For Training [FFT] activities. The 2003
drategy focuses on FFT and hedth supplementary feeding activities while continuing limited
FFW activities. WV continued to coordinate with loca government and community leaders
during this period to report achievement and explain the program goa and operations for the third
year 0 as to avoid any overlapping of activities or miscommunication. During January to March
2003, mogt routine Hedth, FFW and FFT activities stopped or dowed down due to commodity
shortage and coordination activities. As a result, during the second quarter, the project distributed
only to FFT/NERS beneficiaries.

In FY 2003, TAP continued covered 12 sub-didtricts in 3 project areas with total of 26 villages. At
the end of 2002, WV conducted a review for the implementation areas based on the beneficiary
criteria (bdlow poverty line) and manutrition survey. As result, one village in Surebaya —
Keputran village was closed. The covered areas are shown in the table below:

Area East Jakarta North Jakarta Surabaya
# of Sub-didricts | 6 (Sx): Cipayung, 1 (One): Cilincing 5 (Five): Benowo,
Ciracas, Duren Sawit, Genteng, Gubeng,




Jatinegara, Kramat
Jati, Makasar

Tegdsari, Tambaksari

#of Villages 9 (Nine): Cawang, Kp. | 7 (Seven): Cilincing, 10 (Ten)*: Kandangan,
Tengah, Kramat Jdti, Kalibaru, Rorotan, Klakahrgo, Embong
Klender, Pd. Bambu, Marunda, Semper Kaiasn, Genteng,
Cipinang Besar Barat, Semper Timur, | Kapasari, Peneleh,

Sdlatan, Ciracas, Sukapura Kertgaya, Pacarkeling,
Lubang Buaya, Pinang Tegdsari, Wonorgo
Ranti

Note: * As result of review of implementation areas at the end of 2002, the TAP closed activities in Keputran
village (Surabaya).

In September 2003 WV was granted TAP one-year extenson to December 2004 with the
objective to continue and optimize the current TAP activities, especidly to meet the Intermediate
Result #3. Equip and develop beneficiaries skills and knowledge on socid and economic aspects.
WV will focus more on capacity building activities that can support household income generating
activities. In turn, this program will enable households to have an adequate and sustainable access
to income and other resources to meet basic needs.

FFW Activities

The infrastructure rehabilitation projects have edablished hedthier living environment for urban
communities living in dum aess, providing them with better and more appropriate public
fecilities, mitigating the impact of recurrent floods, and providing better access to hedth services
and markets. The beneficiaries are organized to form working groups that ensure the building
process and project maintenance. The participatory group agpproach and the establishment of
community controls are essentid to ensure the activities are sustainable. Local governments have
aso been involved in supporting the TAP through maiching efforts to creste grester impacts and
better systems within the community, such as garbage digposd in Surabaya and riverbank
rehabilitation in North Jakarta. The pictures below show examples of FFW projects:

Bridge construction in Marundavillage Community Multipurpose Center in Cawang Village




The table below lists the FFW projects completed during the reporting period.

Completed FFW Projects

Accomplishment October 2002 —
Project September 2003
East Jakarta | North Jakarta | Surabaya
Road Construction/Renovation (km) 6.3 51 0.422
Gutter Congtruction/Renovation (km) 6.6 4.6 0.322
Public Latrine Constructiorn/Renovation (rooms) 5 3 26
Well Rehabilitation (#)/Hand pump (#) 1 2 17
Socia Facilities Congtruction (unit) 17 7 15
FFT Activities

In FY03, WV emhanced the dready established FFT groups and formed new groups. While
additional traning topics were explored, TAP daff continued to operate the existing training
program. Basic economic skills trainings have been organized to address the community’s interest
in income generating activities. Community groups are dready established and in the process of
developing their business plan.

To broaden the market for FFT products, WV will need to:

- Produce labdsin packaging.

- Provide Depkes (Minigtry of Hedth) license to broaden the market to access larger stores such
as supermarkets

- Coordinate with the Government of Indonesa to support WV programming, i.e. through
participation in local government activities such as bazaars.

The groups have dso recelved supporting trainings amed to ensure the increased income will dso
improve living oconditions for their children, induding ther hedth, nutritiond daus and
education. TAP conducted hedth-nutrition education targeted for community hedth volunteers
(Cadre), mothers with manourished children U5 and FFW/T beneficiaries. The training teaches
community hedth volunteers (Kader) manly on gppropriate hedth practices and persond
hygiene. As such, the cadres play a vitd role in communicating the necessty of improving the
nutritional status of their children. The hedth education component is mgor parts of TAP snce
TAP addresses the link between child manutrition and the lack of underganding, misbehaviors
and mapractice in regards to food and nutrient consumption. During this period, the team
continued to conduct pre-tests and post-tests with the training participants to evauae the
effectiveness of trainings provided by hedth workers (cadres).

ThelU — MICAH component of the TAP will end on December 2003. As of September 2003, 133
mother care groups (NERS, including 2 pure groupst) have been established and help a tota of
1,670 children. During its implementation, WV daff encountered severa condraints. Firet, the
hedth team quedioned its &bility to sudtan long-term behavior change with only modest
assgance from WV. This perception was reinforced when mothers were not enthusiagtic to

! Pure NERS groups are mother care groups established without other interventions (FFW/T) from WV. The
members of the groups do not receive any inputs from TAP (food or other incentives); all supportsfor the groups are
provided from the members, cadre, and chief of RT/RW.



paticipate in NERS training. Many mothers come from very poor families where they cannot
even afford their daily needs, such as food, since some husbands do not have a permanent job or
are unemployed. They were very reluctant to bring materids that will be used in the training, but
with encouragement, at last, they agreed to bring dl that is needed. The locad hedth center
(Puskesmas) dso involved and participated in this training by contributing cooking equipment. At
the firgd round, most mothers came to NERS without teking bath first. Therefore, cadres and
hedth monitors provided hedth education rdated to basic dally hedth practices. On the first day,
the children did not have good appetites and the mothers easly gave up when their child do not
want to est anymore. The next day, the team saw improvement and by fourth day, they aready
found many changes both the mothers and their children, including:
= With their mothers help, each child washes their hands and faces with soap before eating.
» Mothersdid not easly give up feeding their children.
= After egting, the children brush their teeth, some assisted by their mothers.
* In deciding the menus al mothers willingly participated in bringing materids for the next
day.
= Day by day, mothers became more punctud in atending NERS to make sure their children
ate ontime.
= The mothers now willingly prepare food, and clean utensls and the area they use during
NERS activities.

In the second round, all mothers bathed prior to the NERS activities and washed their hands and
their children’s hands and faces before eating. Nevertheless, during these sessons, the team could
see the improvement of participation within mothers, cadres, loca hedth center (Puskesmas), and
community leaders. Furthermore, mothers excited to participate actively in dl sessons They dso
redized that NERS increases their child’ sweight (nutritiona status).

But 4ill, there remain some chdlenges during its implementation, such as:

1. Mothers commitment: It is undersood that child manutrition in the targeted aress is
cosdy relaed to improper behaviors and unhygienic habits. Optimum results of NERS
can only be achieved when mothers redly care about their children's hedth and are
willing and ade to change their behaviors. The greastes chdlenge is to maintan the
mothers motivation and consstency in proper childcare.

2. lllnesses: In mogt cases, common illnesses such as ARI [Acute Respiratory Infection],
cough, influenza, worm infections, and TB affect a child's hedth condition (lowering
gppetite, thus decreasing weight). Their satus is dso worsened when there is epidemic
spreading among the children.

3. Health cadres motivation: NERS is conducted using a specific approach that requires that
hedth cadres pay gpecid dtention to esch individud involved in the program. The



program can achieve its optimum results only when hedth cadres are highly motivated,
passonate, and credtivedly engage both mothers and children in various learning
experiences during eech NERS meeting. Maintaining the cadres motivation and crestivity
in the sessonsis a constant chalenge.

4. Access to basic resources. NERS provides hands-on hedth and nutrition learning
experiences for mothers and ther children. Ultimately, however, a child's nutritiona
datus depends on the families capacity to access nutritious food (micro-nutrient food
resource) and other basic services (potable water, hygienic water/sanitation facilities). The
access to basc sarvices is one of the greatest chalenges to maintain a child's nutritiona
condition.

5. Engaging Puskesmas and Dinas Kesehatan: Collaboration with GOl counterparts is
essential to ensure program the sudtainability and quality. In the areas where Puskesmas
and Dinas Kexchatan have the commitment to improve community hedth condition,
support and interest in the program are high (some provide support to hedth cadres; others
are in the sage of learning and knowledge sharing; and Hill others have shown interest to
replicate the program in their respective areas). However, not al areas receive the same
attention and support from Puskesmas and Dinas K esehatan.

It dso had conducted training for hedth gaff, community hedth volunteers, and mothers on
Anemia, Manutrition, Diarhea, Worm Disease, Pneumonia, Hedthy Homes, IMCI, Community
Integrated Management Of Childhood lliness (C — IMCI), De-worming, Nutrition Food for
Children, Breedfeeding Initiaion, Exclusve Breadtfeeding, HIV/AIDS, NAPZA [Drugs and
Addictive Subgtances|, SARS, Micro and Macro Nutrients, Cikungunya [similar to Dengue
Hemorrhagic Fever], Pregnant Women, Roles and Functions of Hedth Cadres, Immunization,
Vitamin A, and Iron Rich Food. Persond hygiene has been put into practice in al NERS groups.
Group members are dready aware and maintain their persond hygiene. As such, it is anticipated
that their good habits can be extended to ther family members and the surrounding environment
with the dtart of hand washing before meds, nall cutting, tooth brushing, ear cleaning, and the
feeding process. During the reporting period, the team conducting a survey to identify the number
of mothers practicing IMClI and C-IMCI (Community - Integrated Management of Childhood
[lIness).

Traini

= -y

ng to Kader in collabor. 6n with MOH

In order to continue to encourage and advocate to the Ministry of Hedth and Puskemas Hedth
Center daff (including doctors and cadres), the TAP hedth team conducted workshops on
Postive Deviance [PD] and NERS. It is hoped that the mother care groups and PD will be
adopted in the Gol hedlth system.
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The WV TAP team worked in the groups to not only increase each child's weight but aso change
ther nutritional satus for a full recovery. In addition to the aforementioned activities, other
upportive activities were dso implemented. WV trained al participants on income generation,
gnce increased incomes will improve the living conditions of the children, including their hedth,
nutritional satus and education. As for the children, the team utilized a pre-school training
methodology supported by IED materids for children cdled Alat Peraga Edukasi Anak (APEA).
The materials were developed based on pre-school education materials in order to stimulate
children’s creetivity with motor and cognitive development.

NERS activities have resulted in many good habits among mothers and children involved in the

groups. Some success stories as aresult of the activities are:

= Togetherness among mothers in the NERS group has encouraged them to feed their children.
The children now ae willing to eat by themsdves without materna supervison snce they
saw the other children not dependent on their mothers.

= The children are now adopting new habits Examples include consuming vegetables dally,
washing their hands before medls, cutting nails, wearing shoes, and edting less snacks/swests.

= There were some children who recovered through NERS but 4ill attend NERS activities snce
they found it an interesting place for playing, eating, learning, and snging with friends.

The story of Devan, described below, is one of many NERS success stories.

From a 12-day sesson of NERS, the World Vison TAP hedth team found that gpproximately 17
children improved their nutrition status. One such person is Devan, aged 38 months. World Vision
vidted his house to interview and observe Devan's family. According to his mother, ever since he
joined NERS, his appetite improved and he now eats more than before, both at NERS and at
home. Devan's mother dso said that since she joined NERS, she has learned a lot on nutrition,
child care, food preparation, and identification and appropriate responses to child illness. Since
joining NERS, Devan's weight has increased ggnificantly, which resulted in his improved
nutritional  datus. Today, Devan's weight is commensurate with his height and age and his
nutritional satusis classfied asnormd.
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During FYQ3, a totd of 12311 HHs have participated in the TAP program through FFW/T
activities. The tables below identify the number of beneficiaries registered and the commodities
distributed from October 2002 through September 2003:

FFWI/T Beneficiaries Registered in the Project

A. Surabaya
SURABAYA
Month
M F Total
October-02 955 5,224 6,179
November-02 40 94 134
December-02 - - -
January-03 - - -
February-03 616 5,345 5,961
March-03 674 5,730 6,404
April-03 674 5,708 6,382
May-03 669 5,428 6,097
June-03 673 5,675 6,348
July-03 667 5,639 6,306
August-03 667 5,604 6,271
September-03 665 5,572 6,237
Average FY '03 525 4,168 4,693
TOTAL 6,300 50,019 56,319
B. Jakarta
JAKARTA
Month East Jakarta North Jakarta Total
M F Total M F Total M F Total
October-02 2,348 3,761 6,109 941 7,226 8,167 3,289 10,987 | 14,276
November-02 4,259 6,701 10,960 1,019 7,347 8,366 5,278 14,048 | 19,326
December-02 499 911 1,410 - 138 138 499 1,049 1,548
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January-03 2 231 233 638 4,499 5,137 640 4,730 | 5,370
February-03 402 1,858 2,260 681 4,458 | 5,139 1,083 | 6,316 | 7,399
March-03 402 2,218 2,620 670 4,396 | 5,066 1,072 | 6,614 | 7,686
April-03 473 2,563 3,036 670 4,396 | 5,066 1,143 | 6,959 | 8,102
May-03 73 - 73 193 1,581 1,774 266 1,581 | 1,847
June-03 173 - 173 784 3,940 | 4,724 957 3,940 | 4,897
July-03 886 3,371 4,257 790 3,913 4,703 1,676 7,284 8,960
August-03 840 3,391 4,231 822 3,775 4,597 1,662 7,166 8,828
September-03 653 3,428 4,081 533 2,678 3,211 1,186 6,106 7,292
Average FY '03 918 2,369 3,287 645 4,029 4,674 1,563 | 6,398 | 7,961
TOTAL 11,010 | 28,433 39,443 7,741 | 48,347 | 56,088 | 18,751 | 76,780 | 95,531
Commodity Distribution Summary for FFW/T Beneficiaries (in kg)
A. Surabaya
Surabaya FFW/T
Month Rice (kgs) P. Beans (kgs) Oil (kgs)
# Cumulative # Cumulative # Cumulative
Oct-02 272,536.00 272,536.00 37,164.00 37,164.00 18,582.00 18,582.00
Nov-02 277,872.00 550,408.00 37,892.40 75,056.40 18,944.80 37,526.80
Dec-02 - 550,408.00 - 75,056.40 - 37,526.80
Jan-03 - 550,408.00 - 75,056.40 - 37,526.80
Feb-03 - 550,408.00 - 75,056.40 - 37,526.80
Mar-03 - 550,408.00 - 75,056.40 - 37,526.80
Apr-03 261,756.00 812,164.00 35,694.00 110,750.40 17,847.00 55,373.80
May-03 280,764.00 1,092,928.00 38,286.00 149,036.40 19,143.00 74,516.80
Jun-03 279,884.00 1,372,812.00 38,166.00 187,202.40 19,083.00 93,599.80
Jul-03 279,620.00 1,652,432.00 38,130.00 225,332.40 19,065.00 112,664.80
Aug-03 279,004.00 1,931,436.00 38,046.00 263,378.40 19,023.00 131,687.80
Sep-03 277,068.00 2,208,504.00 37,782.00 301,160.40 18,891.00 150,578.80
Total 2,208,504.00 301,160.40 150,578.80
B. Jakarta
Jakarta FFW/T
Month Rice (kgs) Rice - Pinto Beans (kgs) P. Beans - Veg. Oil (kgs) V. Oil -
East North Total Cumulative East North Total Cumulative East North Total Cumulative
Oct-02 268,796.00 359,348.00 628,144.00 | 628,144.00 | 36,654.00 | 49,002.00 | 85,656.00 | 85,656.00 | 18,327.00 | 24,501.00| 42,828.00 | 42,828.00
Nov-02 | 482,240.00 368,104.00 850,344.00 | 1,478,488.00| 65,760.00 | 50,196.00 |115,956.00| 201,612.00 | 32,880.00 | 25,098.00| 57,978.00 [100,806.00
Dec-02 58,600.00 3,312.00 61,912.00 |1,540,400.00| 7,995.60 455.40 8,451.00 | 210,063.00 | 3,989.00 222.00 4,211.00 [105,017.00
Jan-03 840.00 840.00 1,541,240.00 | 115.50 115.50 210,178.50 56.00 56.00 105,073.00
Feb-03 2,024.00 2,024.00 |1,543,264.00| 276.00 276.00 210,454.50 138.00 138.00 105,211.00
Mar-03 1,628.00 1,628.00 |1,544,892.00| 222.00 222.00 210,676.50 111.00 111.00 105,322.00
Apr-03 1,544,892.00 210,676.50 105,322.00
May -03 | 254,584.00 753,148.00 |1,007,732.00|2,552,624.00 | 34,716.00 | 102,702.00 |137,418.00| 348,094.50 | 17,358.00 | 51,351.00 | 68,709.00 [174,031.00
Jun-03 152,064.00 207,856.00 359,920.00 |2,912,544.00| 20,736.00 | 28,344.00 | 49,080.00 | 397,174.50 | 10,368.00 | 14,172.00| 24,540.00 [198,571.00
Jul-03 175,560.00 206,932.00 382,492.00 | 3,295,036.00 | 23,940.00 | 28,218.00 | 52,158.00 | 449,332.50 | 11,970.00 | 14,109.00| 26,079.00 [224,650.00
Aug-03 187,132.00 202,268.00 389,400.00 | 3,684,436.00| 25,518.00 | 27,582.00 | 53,100.00 | 502,432.50 | 12,759.00 | 13,791.00| 26,550.00 [251,200.00
Sep-03 184,888.00 208,560.00 393,448.00 | 4,077,884.00| 25,212.00 | 28,440.00 | 53,652.00 | 556,084.50 | 12,606.00 | 14,220.00| 26,826.00 [278,026.00
Total 1,768,356.00 | 2,309,528.00 |4,077,884.00 241,145.10| 314,939.40 [556,084.50 120,562.00]157,464.00( 278,026.00
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Supplemental Feeding Activitiesfor Children Under 5

Each month, the TAP project provided 2 kilograms of wheat soy blend to targeted manourished
children between the ages of 6 months and 5 years. World Vison used the exiging locd
government hedth dructures to monitor the dtatus of children and digtribute the WSB. World
Vidon is committed to srengthening the Kader's [community hedlth volunteer workerg abilities
to provide sound nutritiond advice to community members.  The cadres participated in training
programs to learn how best to use the WSB and to properly take anthropometrics measurements.

TAP gaff collected data on weight every three months and height every sx months to track the
nutritional progress of children in the communities. All children are measured regardless of their
participation in the World Vison project in order to naintain as fervent a database as possible. In
order to track the nutritional status of children in the area, WV developed a system database called
the Hedth and Nutrition Tracking System (HNTS). HNTS generates a lig of dl children who
meet the criteria of malnourishment to expedite the start of gppropriate interventions, as one of the
bendficary criteria is family with manourished children U5. Basic information about children in
the target aress is entered into this system on a monthly bass. The provided charts below were
generated from measurements by voluntary hedth worker and consolidated by WV using Hedlth
& Nutrition Tracking Sysem (HNTS). The man purpose of this sysem is providing red time
targeting information.

At any time, a chat can be generated to show the database information in any number of ways
induding by the nutritiond datus of children individudly, by village, by sub-digtrict, or by hedth
pos. The sysem is desgned to caculate the levd of manutrition usng ather weight for age or
weight for height. The data can dso be shown as a time saries. The advantage of this system is
that it allows the TAP project to use red-time targeting information to more effectively improve
the lives of children. The figures below provide samples of the charts generated from the data on
children during the period of October 2002 to September 2003:

Underweight

oct02 - sep03

50%

40% 37.30% 38.94%
30.99
300 29.42 .39% 28.20 E SBY
0
NJ
20% A
OEJ
10% -
0% T T T
October 02 March-03 July 03 September 03
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Wasting

oct02 - sep03

20%

16.03%
16%
13.23%p 819
2.05%
12% ’ @ SBY
NJ
8% —
OEJ
4% —
0% T T
October 02 Mar-Apr-03 September 03

The data in the table below show (table 1) that there is a decline of number of underweight
children in TAP aress, from 32.54% in the beginning of FY3 to 31.57% at the end of FY3.
However, the decline is bardy adequate to indicate an improvement, usng Chi-square test at
a=0.08. The decline of the prevaence of severe wasting is more dgnificant. The data show a
decline from 2.75% to 2.34%. Using Chi-square tedt, there is a dgnificant difference between
October 02 and September 03 at a=0.03.

Underweight October 02 | 32.54%
(WAZ)

September 03 | 31.57%

Severewasting October 02 | 2.75%

(WHZ) September 03 | 2.34%
Table1

The results show that the supplementary feeding has sSgnificantly improved acute manutrition. It
is in accordance with related research conducted by Dr. Saptawati Bardosono M.Sc. She asserts
that supplementary feeding is dgnificantly improves acute manutrition. On the other hand, it is
more chalenging to improve chronic manutrition (underweight), Snce it is redaed to non-food
factors, such as diseases, environment and behaviors.

Snce FY3, TAP through IU-MICAH, tried to drengthen the efforts in combating chronic
manutrition and micronutrient deficiency by a more sustainable and community-based program.
The program was designed to overcome manutrition of macro and micronutrient by community
measures. It is hoped that after participating in the 12-day sesson, mothers will implement the
good habits in their daly lives The chdlenge of this program is that WV rdies on community
participation. The program will eventudly yied better results, however, if it remans based on
community participation. Although the process itsdf was reaivey dow and the coverage is dill
amal, it is nonetheless proven that 21.4% of participants graduated from the program (recovered
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from severe or moderate underweight to norma). Chart 3 below show program performance of
the program by itsrole in converting manutrition status among the participants.

surabaya

NERS performance
oct02 - oct03

[ no improvement
[ slightly improved
[ improved

[] once graduated
I graduated

chart 3

The weight gan and WAZ-score gain varies between the participants, as seen in charts 4 and 5,
with the average weight gain and WAZ-score at 0.7 kg and 0.2 respectively. Charts 6 and 7
I[U-MICAH has successfully improved the nutritiona

compare before and after WAZ-scores.

datus of its participants. Strong results are not reflected in the underweight rate in the whole

population, however, as project coverageis relaively smal.

Frequency

600

500

400

300

200

100

0

Weight gain

-3.50 -2.50 -1.50 -50 .50 1.50 2.50 3.50 4.50
-3.00 -2.00 -1.00 0.00 1.00 2.00 3.00 4.00

chart 4

Std. Dev = .65
Mean = .70
N =1620.00

Frequency

600

500

400

300

200

WAZ-score gain

Std. Dev = .41
Mean = .20
N =1620.00
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chart 5
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WAZ-score Before & After Weight Before & After
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Supplementary food was given only to manourished children. Total beneficiaries for the activities
and commodity distributed are shown in the tables below:

Distribution Summary of WSB and Number of Beneficiaries

Month Surabaya CumSuBI?tlve East Jakarta North Jakarta Total Jakarta Currj]L:(I_?tlve
# bens (\{(VSSB) WSB (kgs) | #bens (\{(VSSB) # bens (\I/<VgSE) # bens (VIYQSS) WSB (kgs)
Oct-02 1,023 | 2,046 2,046 1,291 | 2,582 | 3,808 | 7,616 5,099 | 10,198 10,198
Nov-02 1,047 | 2,094 4,140 1,314 | 2,628 | 3,431 | 6,862 4,745 9,490 19,688
Dec-02 1,048 | 2,096 6,236 1,337 | 2,674 | 3,431 | 6,862 4,768 9,536 29,224
Jan-03 918 1,836 8,072 - - 2,646 | 5,292 2,646 5,292 34,516
Feb-03 707 1,414 9,486 1,046 | 2,092 | 3,036 | 6,072 4,082 8,164 42,680
Mar-03 656 1,312 10,798 1,173 | 2,346 | 3,075 | 6,150 4,248 8,496 51,176
Apr-03 0 - 10,798 1,080 | 2,160 | 3,018 | 6,036 4,098 8,196 59,372
May-03 715 1,430 12,228 1,050 | 2,100 | 2,686 | 5,372 3,736 7,472 66,844
Jun-03 687 1,374 13,602 1,111 | 2,222 | 2,904 | 5,808 4,015 8,030 74,874
Jul-03 819 1,638 15,240 1,133 | 2,266 | 2,522 | 5,044 | 3,655 7,310 82,184
Aug-03 818 1,636 16,876 1,039 | 2,078 | 2,387 | 4,774 | 3,426 6,852 89,036
Sep-03 908 1,816 18,692 1,124 | 2,248 | 2,588 | 5,176 3,712 7,424 96,460
AVERAGE| 779 1,558 1,058 | 2,116 | 2,961 | 5,922 4,019 8,038
TOTAL 9,346 | 18,692 128,214 12,698 |25,396 | 35,532 [ 71,064 | 48,230 | 96,460 656,252
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B. Monitoring & Evaluation, Audits, and Studies

Monitoring & Evaluation

During FYQ3, there were no USAID required evauations of TAP activities. However, as in every
fiscal year, the program saff conducted an internal program review. In July 2003, WV conducted
the review for dl TAP activities, budget, number of beneficiaries and drategic plan until end of
2003. The internd review highlights the condraints and lessons learned from each project Ste.
Evey year, the hedth team conducts Behavior Change Communication — BCC survey to
determine the behavior change in the current implementation areas either for TAP beneficiaries or
non-beneficiaries. The program will conduct a find monitoring and evauation report for
nutritional and technical indicators by the lagt year of implementation (1% quarter of FY 05).

To fadllitate program monitoring, WV has developed a nutritiond status monitoring system caled
the Hedth and Nutrition Tracking Sysem (HNTS). This sysem tracks the nutrition status of the
children in the targeted areas and generates a lis of dl children who meet the criteria of
manourishment to expedite the start of gppropriate interventions, as one of the beneficiary criteria
is family with manourished children U5. During FY(Q3, the manutrition rates indicated a
subgtantid fluctuation. Weight was measured quarterly and height was measured semi-annudly.
The high mobility of community members mekes it difficult to monitor and maintan the same
measured children. The wading datus shows a little improvement, because compared to
underweight datus, it can be more essly improved when intervention is receved. The
intervention done by the TAP project, such as supplementary feeding for children under 5, hedth
education/food for training and food for work, has impacted the wasting Satus (wasting Satus
shows the acute condition/over a short period of time).

For FFW and FFT activities, the officers, fieddld monitors, and co-coordinators supervise the
community activities of traning and community rehabilitation. The officers, fiddd monitors, and
coordinators are responsble to record daily a liss of beneficiay attendance, ensure tha the
materids are correctly used, and issue WV wayhills for the receipts and dispatches of FFW/T
materias from logidics depatment to the beneficiaries. The officers and project support
assdants, together with fidd staff, monitor activities, cdculate the project budget, and conduct
training and guidance in the fied.

Audit
There were no USAID required audits of the WV Indonesia TAP during FFFY 03,

Studies
WV Indonesiadid not undertake any studies during FY 03.
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